

# MEMORANDUM

DEPARTMENT OF PUBLIC WORKS  
County of Placer

TO: BOARD OF SUPERVISORS DATE: January 8, 2008  
FROM: KEN GREHM / KEVIN ORDWAY  
SUBJECT: COOPERATIVE WORK AGREEMENT WITH CALTRANS TO EXTEND  
DEADLINE FOR LAPSING FUNDS

---

## ACTION REQUESTED / RECOMMENDATION

Adopt a Resolution authorizing the Director of Public Works to enter into a Cooperative Work Agreement with Caltrans to extend the deadline on lapsing funds on two federal aid projects that have exceeded the time allowed for delivery. The two projects are the Foresthill Road Bridge Painting Project 5919(021) and the Planning of Multi-Purpose trails along Dry Creek 5919(048).

## BACKGROUND / SUMMARY

Project 5919(021) is the repainting of the Foresthill Road Bridge over the North Fork of the American River. The project was started prior to the bridge being put on the Mandatory Seismic Retrofit list, and was subsequently put "on hold" as the Seismic Retrofit Project was developed. The Department wants the projects to be fully coordinated to maximize cost efficiencies. The Seismic Retrofit Project for this structure is moving along and we are anticipating our strategy meeting at the end of February 2008. We are now ready to perform new adhesion testing of the existing paint to determine the feasibility of washing and overcoating the existing paint and completing the Preliminary Engineering prior to April of 2009. This one-year extension will be required to meet this timeline and will be sufficient to complete the Preliminary Engineering.

Project 5919(048) is the proposed Dry Creek Greenway plan that will provide a continuous and coordinated system of preserved lands and habitat, with a connecting corridor of walking, equestrian, and bicycle trails, from the Sacramento border to Dry Creek's sources, and to the Folsom Lake State Recreation Area. The Master Plan includes a coordinated multijurisdiction management strategy to address: hiking, biking, equestrian trails and public access, habitat preservation, flood control and water quality. The Draft EIR for the plan is currently circulating for review and is nearing completion. Our Planning Department is currently working with our Parks Department to complete this work and will need an extension to ensure that we have adequate time to submit the final invoice to Caltrans.

## ENVIRONMENTAL

This action is not a project as defined in Section 21065 of the California Environmental Quality Act (CEQA), because each project will have its own independent environmental documents and these Cooperative Work Agreements do not commit the County to any definite course of action that could impact the physical environment.

## FISCAL IMPACT

The extension of these Federal Grants will continue to fund these projects.

Attachments: Resolution

T:\DPW\RoadwaysandBridges\Engineering\BOS\BOS\_Memo\_Reso\_CaltransCWA.doc

367

# Before the Board of Supervisors County of Placer, State of California

In the matter of: A RESOLUTION  
AUTHORIZING THE DIRECTOR OF PUBLIC  
WORKS TO ENTER INTO AND EXECUTE A  
COOPERATIVE WORK AGREEMENT TO  
EXTEND THE FEDERAL FUNDING ON THE  
FORESTHILL ROAD BRIDGE OVER THE  
NORTH FORK OF THE AMERICAN RIVER  
PAINTING PROJECT 5919(021) AND THE  
PLANNING OF MULTI-PURPOSE TRAILS  
ALONG DRY CREEK PROJECT 5919(048).

Resol. No:.....

Ord. No:.....

First Reading:.....

The following RESOLUTION was duly passed by the Board of Supervisors  
of the County of Placer at a regular meeting held \_\_\_\_\_,

by the following vote on roll call:

Ayes:

Noes:

Absent:

Signed and approved by me after its passage.

Attest:  
Clerk of said Board

\_\_\_\_\_  
Chairman, Board of Supervisors

BE IT RESOLVED by the Board of Supervisors of the County of Placer , State of California, that this Board authorizes the Director of Public Works to enter into and execute Cooperative Work Agreements with the State of California Department of Transportation for the extension of lapsing federal funds on Federal Projects 5919(021) and 5919(048).